

Roadmap — Phase by Phase

For: the internal team and development partners · companion to

[Platform_Architecture_Overview_v5.md](#) and [Competitive_Landscape_June2026.md](#)

How to read this. Phases are sequenced by **dependency and value, gated by a "definition of done"** — not by dates. (Dates need a team size + timeline, which we can layer on; see *Decisions needed* at the end.) Each phase is independently shippable and leaves the product more valuable than it found it. The order encodes one strong opinion from the competitive scan: **build the prioritised briefing early — depth on the differentiator before breadth across domains.**

Guiding principles

1. **Depth before breadth.** The failure mode of an "everything platform" is *shallow everywhere*. Be the category-best at finance + the briefing first; then add one domain at a time.
 2. **Every engine independently valuable.** No engine starts until the prior one passes "would a school pay for just this?" (Finance already does.)
 3. **The briefing is the moat, the semantic layer is its foundation.** Competitors have finance, governance, dashboards. None have a *prioritised, role-shaped, cross-domain briefing* built on a *canonical metric layer*. Build that early and protect it.
 4. **Catholic/diocesan is the wedge.** It's where finance + multi-school consolidation pain is sharpest and where the scan found the consolidation white space largest.
 5. **The one test, on every feature:** *does this help a leader make a better decision? — and does it make its engine independently valuable?*
-

Current state (precise inventory, June 2026)

Engine / layer	Built today	Honest gap
Financial (vertical)	~80%. Data hub (sources incl. QBO connector), mapping/normalisation, Statements (validation + reconciliation + reporting), Budget (+ forecast, budget-vs-actual, diocesan roll-up), Monthly actuals , Reports + Board packets , period history	deepen QBO sync; promote diocesan consolidation from "budget roll-up" to full financials as a headline
Intelligence + semantic layer	Seeded, real structure. packages/analytics : a metric registry (METRIC_KEYS , MetricMeta), health bands (bandsFor / healthStatus), insight generator , operational analytics, dashboard layout; Penny assistant with an agent toolset (navigate · import_trial_balance · generate_board_narrative · readiness)	metrics are finance-only ; not yet canonical/cross-domain ; no prioritisation engine ; Home isn't yet the prioritised briefing
Readiness / audit-compliance	Substantial. checklist, compliance-inputs, reconciliation, disbursements, workpapers , corrective-action plans	sits between Knowledge (evidence) and Governance; not yet promoted into either engine or the briefing
Planning (vertical)	Partial — Budget + forecast (the finance slice)	strategic plan, improvement plans, facilities/capital, progress tracking
Governance (vertical)	Board packets only	boards/committees, meetings/agendas, minutes/decisions, policy register
Workflow (horizontal)	Thin — Schedules + report-schedule (recurring)	tasks, approvals/sign-offs, reminders, document routing
Knowledge (horizontal)	Thin — Readiness evidence seed	document store, templates, institutional memory, search
Org / diocesan	Organizations module + DioceseRollup (budget)	full multi-school financial consolidation + scope-as-boundary roll-ups

Read: the finance engine and the *scaffolding* of the intelligence layer already exist. The next unit of work is not "more finance" — it's **turning the seeds (registry + Penny) into the prioritised briefing.**

The phases

Each phase uses the same template: **Thesis · Scope (with current-state delta) · Unlocks · Dependencies · Definition of Done · Risks.**

Phase 0 — Finish the financial wedge + diocesan consolidation (*in progress*)

- **Thesis.** The wedge must sell on its own and produce the trusted data everything else reads. It nearly does.
- **Scope.**
- Deepen the **QBO** sync (toward "sync everything" — GL, classes/locations, AR/AP) and harden re-sync/idempotency.
- Promote **diocesan consolidation** from budget roll-up to **full consolidated financials** across schools (the DioceseRollup pattern, extended to statements + cash).
- Close audit-trail gaps so every figure traces to source (this is also a Phase-1 prerequisite).
- **Unlocks.** A diocese connects N schools' QBO → normalised, trusted statements per school + a consolidated diocesan view + board packets.
- **Dependencies.** None (foundational).
- **Definition of done.** A design-partner diocese runs month-end on the platform: per-school statements + consolidated diocesan financials + a board packet, every number traceable, with no spreadsheet step.
- **Risks.** QBO API edge cases (chart-of-accounts variety) → lean on the existing mapping/normalisation layer and the inline "resolve unmatched" flow.

Phase 1 — The semantic layer + the real prioritised briefing (*do next — the differentiator*)

- **Thesis.** Convert "another finance tool" into **the digital COO**. This is the winning demo and precisely what FACTS's "decision-ready dashboards" are *not* (dashboards show; a briefing decides). Build it while the only domain is finance — the *mechanism* is domain-agnostic, so later domains plug in.
- **Scope (delta over what exists).** 1. **Promote the metric registry → a canonical semantic layer.** Formalise `MetricMeta` so each figure is defined *once*: formula, inputs, owning domain, **scope-aggregation rule** (how it rolls up school→diocese→system), thresholds (reuse `health.js` bands), and **lineage to source**. Everything — modules, reports, briefing — reads from here. 2. **Build the prioritisation/alert engine** (new). Turn metric *states* + deadlines + (later) workflow status into **ranked attention items**: "below target in November," "behind schedule." Health bands already classify; add

ranking + "needs a decision today." 3. **Ship the briefing surface.** Turn Home + Penny into "Good morning. Three things require your attention." Penny already navigates and acts — now she **explains and prioritises**. Apply **Scope × Lens** using the existing RBAC/roles so principal / finance-director / superintendent each get the correct, role-bounded briefing from the same figures.

- **Unlocks.** The digital-COO demo; role-shaped briefings; and the moat — one canonical, cross-readable metric layer ("two people never see disagreeing numbers").
- **Dependencies.** Phase 0 audit trail; existing registry/health/insight + Penny toolset.
- **Definition of done.** A superintendent logs in and sees a **prioritised, role-correct briefing** assembled from finance metrics + deadlines; each item is explained and actionable (Penny can act on it); and a spot-check confirms the same metric shows an identical value in the briefing, the dashboard, and the report.
- **Risks.** Prioritisation feels arbitrary → make ranking *explainable* ("flagged because cash dips below 60 days in Nov"), tune with the design partner. Scope creep into new domains → resist; finance-only is fine for the gate.

Phase 2 — First non-finance domain into the briefing: Enrollment

- **Thesis.** The cross-domain moment — "*enrollment down 6 vs. plan*" **and** "*cash below target in November*" in one briefing — is what no competitor delivers, and it lands directly on FACTS's turf while they still ship dashboards. Enrollment is also the **lowest-integration-cost** first expansion (read from the SIS) and the highest leader-decision value (it drives tuition → cash).
- **Scope.** SIS read-connectors (enrolled / projected / lost); enrollment metrics into the canonical registry (vs. plan, attrition, yield); **link enrollment → tuition revenue → cash forecast** so the briefing can reason across the two domains. Write-back deferred.
- **Unlocks.** The first genuinely *cross-domain* briefing item; proof the Phase-1 mechanism generalises.
- **Dependencies.** Phase 1 semantic layer + briefing; ≥1 SIS connector (pick the one your design-partner diocese uses).
- **Definition of done.** Enrollment metrics live in the same canonical layer as finance; the briefing shows a cross-domain item linking enrollment to cash; works against a real SIS for the design partner.
- **Risks.** SIS API fragmentation → start with one SIS, generalise later; treat enrollment as read-only first.

Phase 3 — Governance engine + Workflow primitives

- **Thesis.** Board packets already exist; dioceses and boards feel governance pain acutely; and governance *requires* the first real workflow primitives — so these ship together.

- **Scope.**
- **Governance:** boards/committees (structure, membership, terms), meetings/agendas, minutes/decisions, policy register with review cycles — grown up from the existing board-packet generator.
- **Workflow:** tasks, approvals/sign-offs, reminders/deadlines, document routing; generalise the existing schedules/report-schedule into the workflow engine.
- **Feed the briefing:** "board packet 92% complete," "committee chair hasn't approved the minutes," "3 policies need review before accreditation."
- **Unlocks.** The board-meeting half of the Monday-morning screen; approvals that route to the right person.
- **Dependencies.** Phase 1 (briefing reads governance/workflow state); board-report module as the seed.
- **Definition of done.** A board packet assembles from *live* governance + workflow state (not a one-off export); the briefing surfaces governance attention items; an approval routes and records who decided.
- **Risks.** Governance is configuration-heavy per institution → drive it through solution packs, not hard-coding.

Phase 4 — Knowledge engine + the read-only domains (HR · Facilities · Advancement)

- **Thesis.** The institution's memory, plus the remaining domains connected as feeds — completing the eight-domain briefing.
- **Scope.**
- **Knowledge:** document store, templates, **accreditation evidence promoted from the existing Readiness/compliance module** (workpapers + CAP already exist), institutional memory, and **search across the platform.**
- **Connect read-only domains:** HR (HRIS — staffing, contracts, cost), facilities (maintenance, capital), advancement (donor CRM) → metrics into the registry → briefing.
- **Unlocks.** Search finds anything; accreditation evidence accrues from daily operations (a major Catholic/independent-school pain); all eight domains feed ≥ 1 briefing indicator — the full digital COO.
- **Dependencies.** Phases 1–3; Readiness module (evidence seed); workflow (routing docs into knowledge).
- **Definition of done.** Every one of the eight domains feeds at least one briefing indicator; accreditation evidence is captured as a by-product of operations; platform-wide search works.
- **Risks.** Read-only domains add integration surface → integrate only what the briefing needs; don't rebuild the source systems.

Cross-cutting tracks (run in parallel across all phases)

Track	What it is	Cadence
Semantic layer	Every new domain adds canonical metrics + scope-aggregation rules to the registry. The layer <i>is</i> the product's compounding asset.	every phase
Modularisation	Core platform vs licensable modules + the plug-in registration contract + per-module entitlement (extend the existing binary billing). Established in Phase 1 so Finance is the first proven module and every later engine is pluggable + independently sellable from day one. See <i>Packaging & per-module pricing</i> below.	establish Phase 1, then every module
Solution packs	Config over one architecture: org hierarchy, compliance rules, templates, report packages. Catholic/diocesan first , then independent → charter → private network → small college.	Catholic from Phase 0; others as demand pulls
Trust, RBAC & audit	Scope-as-boundary (you see only your entitlement), full audit trail, security posture (SOC 2 track) as you reach diocese scale.	continuous
Positioning / GTM	Lead with the two unclaimed things — the briefing and diocesan consolidation — finance as proof. Land a design-partner diocese early; expand school-by-school.	continuous

Packaging & per-module pricing

The platform is **modular**: a school can license **only the modules it wants** (e.g. just Finance), at **price tiers per module**, and each module runs standalone *or* plugs into the whole. (Full model in [Platform_Architecture_Overview_v5.md §7](#).)

Core (always included — the base price): identity/RBAC/org, the semantic/metric layer, the intelligence/briefing shell, Workflow + Knowledge. Cannot be unbundled. **Modules (licensed à la carte)**: Finance · Planning · Governance · the read-domain connectors (Enrollment, HR, Facilities, Advancement, Accreditation).

The entitlement change (an extension, not a rebuild). Today: binary — `isEntitled(schoolId) → true/false`, one `plan` per school, `EntitlementGuard → 402`. Target: - `Subscription` carries a **set of licensed modules** (+ a tier per module), not a single plan. - `isEntitled(school, module)` + a **module-aware guard**; each module's routes declare the entitlement key they need. - **per-module Stripe prices/line-items**; the core is the base

subscription. - a module **registration contract** so enabling a module lights up exactly its metrics, briefing items, nav and routes.

Build it as a modular monolith — clean module boundaries (mostly already there) + entitlement-gated feature flags — *not* a runtime plugin system. Independent licensing + standalone operation without microservices cost; extract a module to its own service later only if scale demands.

Why per-module pricing fits the architecture: the briefing's value scales with how many modules you own (finance-only briefing → add Enrollment → cross-domain → add Governance → fuller COO). That's the **built-in upsell engine** — pricing and architecture reinforce each other.

One-page summary

Phase	Thesis	Headline deliverable	Done when...
0	Finish the wedge	Trusted per-school + consolidated diocesan financials, board packets	a diocese runs month-end with no spreadsheet step
1	Make it the COO	Semantic layer + prioritised briefing (finance-only)	a superintendent gets a role-correct "3 things today," numbers tie out everywhere
2	First cross-domain	Enrollment into the briefing	briefing links "enrollment vs plan" ↔ "cash below target"
3	Board half	Governance + Workflow	board packet from live state; approvals route; governance items in the briefing
4	Full COO	Knowledge + HR/Facilities/Advancement	all 8 domains feed the briefing; accreditation evidence accrues; search works

Why this order (tied to the competitive scan)

- **Semantic layer + briefing before more domains (Phase 1 before 2-4):** the scan confirms *no one* ships the prioritised cross-domain briefing — that's the differentiator, and FACTS (the biggest threat) is racing to add an "intelligence layer." Owning the *leadership* layer early, even finance-only, is the defensible move; more domains without it is just another suite.
- **Enrollment as the first non-finance domain (Phase 2):** it produces the cross-domain briefing moment on FACTS's home turf, at the lowest integration cost.

- **Diocesan consolidation as a constant headline:** the scan found it "largely unclaimed" by the SIS/suite incumbents (the tool that surfaces is ParishSOFT, a separate parish vendor) — so it's both a wedge and a differentiator, not a phase.
 - **Governance/Knowledge later (Phases 3-4):** real value, but they're where competitors *do* exist (BoardEffect, Weave/Watermark) — so they're expansion, not the spearhead.
-

Decisions needed (to turn this into a dated plan)

1. **Team size + target timeline** — so phases map to quarters and we can parallelise tracks honestly.
2. **First design-partner diocese** — anchors Phase 0-1 DoD and the first SIS to support (Phase 2).
3. **Build-vs-integrate per non-finance domain** — confirm enrollment-first, and which SIS / HRIS / donor CRM to connect first.
4. **How hard to push solution packs beyond Catholic/diocesan** before the briefing is proven (recommendation: don't — prove the wedge, then templatised).
5. **Module boundaries + price tiers** — confirm the licensable-module list (Finance · Planning · Governance · Enrollment · HR · Facilities · Advancement · Accreditation), what's in the always-on core, and the tier/price per module. Needed before the Phase-1 entitlement work so the model is right the first time.